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SECTION 01 00 00 

GENERAL REQUIREMENTS 

1.1 GENERAL INTENTION  

A. Contractor shall completely prepare site for building operations, 

including demolition and removal of existing structures, and furnish 

labor and materials and perform work for Renovate Medical Surgical Unit 

as required by drawings and specifications.  

B. Visits to the site by Bidders may be made only by appointment with the 

Medical Center Engineering Officer. 

C. Offices of BES Design/Build, LLC., as Architect-Engineers, will render 

certain technical services during construction. Such services shall be 

considered as advisory to the Government and shall not be construed as 

expressing or implying a contractual act of the Government without 

affirmations by Contracting Officer or his duly authorized 

representative.  

D. Before placement and installation of work subject to tests by testing 

laboratory retained by Department of Veterans Affairs, the Contractor 

shall notify the Contracting Officer’s Representative in sufficient time 

to enable testing laboratory personnel to be present at the site in time 

for proper taking and testing of specimens and field inspection. Such 

prior notice shall be not less than three work days unless otherwise 

designated by the Contracting Officer’s Representative. 

E. All employees of general contractor and subcontractors shall comply with 

VA security management program and obtain permission of the VA police, 

be identified by project and employer, and restricted from unauthorized 

access. 

F. Prior to commencing work, general contractor shall provide proof that a 

OSHA designated “competent person” (CP) (29 CFR 1926.20(b)(2) will 

maintain a presence at the work site whenever the general or 

subcontractors are present. 

G. Training: 

1. All employees of general contractor or subcontractors shall have the 

10-hour or 30-hour OSHA Construction Safety course and other relevant 

competency training, as determined by RE/COR acting as the 
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Construction Safety Officer with input from the facility Construction 

Safety Committee. 

2. Submit training records of all such employees for approval before the 

start of work. 

H. VHA Directive 2011-36, Safety and Health during Construction, dated 

9/22/2011 in its entirety is made a part of this section 

1.2 STATEMENT OF BID ITEM(S)  

A. ITEM I, Renovate Medical Surgical Unit, Project #544-13-102: Work 

includes general construction, alterations, mechanical and electrical 

work, equipment, utility systems, necessary removal of existing 

structures and construction and certain other items, as is necessary to 

complete the scope of work.  

B  Summary scope of work: The project includes the total renovation of the 

south wing and part of the east wing of the third floor of the main 

tower, Building 100 to become an Inpatient Medical Surgical Unit. This 

unit will be able to accommodate 24 patient rooms and associated support 

spaces. It is anticipated that the renovation area will be approximately 

18,690 sf. The project will involve a total renovation, to include but 

not limited to, project design, demolition in a medical facility 

environment, mechanical upgrades, partition wall installation, security 

equipment installation, medical equipment installation, and interior 

finish installation. 

C. DEDUCTIVE ALTERNATE NO. 1: Deduct Mockup of Rooms 3A161A, 3A161B, 

3A161C, 3A163A, 3A163B.  Construct rooms as part of normal project work 

sequence. 

D. DEDUCTIVE ALTERNATE NO. 2: Deduct Solid Surfacing And Replace With 

Plastic Laminate. 

E. DEDUCTIVE ALTERNATE NO. 3:  Deduct entire wood grille ceiling in 

corridor c3-9 and waiting 3a-133a; wood board wall paneling and 

stainless steel base in waiting 3a-133a; and type lg-1 glass wall 

between 3a-133a and 3a-133b.  replace stainless steel base with 

resilient base.  replace partition type k_2w with type k_2 and paint p-

02.  ceiling tile color in area of deducted wood ceiling to have 

specified finish and color.  area of deducted glass wall to be open 

between 3a-133a and 3a-133b. 
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1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

A. AFTER AWARD OF CONTRACT, 25 sets of specifications and drawings will be 

furnished. These drawings and specifications will consist of those 

returned by prospective bidders.  

B. Additional sets of drawings may be made by the Contractor, at 

Contractor's expense, from reproducible sepia prints furnished by 

Issuing Office. Such sepia prints shall be returned to the Issuing 

Office immediately after printing is completed. 

1.4 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan: 

1. The security plan defines both physical and administrative security 

procedures that will remain effective for the entire duration of the 

project. 

2. The General Contractor is responsible for assuring that all sub-

contractors working on the project and their employees also comply 

with these regulations. 

B. Security Procedures: 

1. General Contractor’s employees shall not enter the project site 

without appropriate badge.  They may also be subject to inspection of 

their personal effects when entering or leaving the project site. 

2. For working outside the “regular hours” as defined in the contract, 

The General Contractor shall give 3 days’ notice to the Contracting 

Officer so that security arrangements can be provided for the 

employees.  This notice is separate from any notices required for 

utility shutdown described later in this section. 

3. No photography of VA premises is allowed without written permission 

of the Contracting Officer. 

4. VA reserves the right to close down or shut down the project site and 

order General Contractor’s employees off the premises in the event of 

a national emergency.  The General Contractor may return to the site 

only with the written approval of the Contracting Officer. 

C. Guards: 
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1. The General Contractor shall provide unarmed guards at the project 

site after construction hours. 

2. The guard shall have communication devices to report events as 

directed by VA police. 

3. The general Contractor shall install equipment for recording guard 

rounds to ensure systematic checking of the premises. 

D. Key Control: 

1. The General Contractor shall provide duplicate keys and lock 

combinations to the Contracting Officer’s Representative for the 

purpose of security inspections of every area of project including 

tool boxes and parked machines and take any emergency action. 

2. The General Contractor shall turn over all permanent lock cylinders 

to the VA locksmith for permanent installation. See Section 08 71 00, 

DOOR HARDWARE and coordinate. 

E. Document Control: 

1. Before starting any work, the General Contractor/Sub Contractors 

shall submit an electronic security memorandum describing the 

approach to following goals and maintaining confidentiality of 

“sensitive information”. 

2. The General Contractor is responsible for safekeeping of all 

drawings, project manual and other project information.  This 

information shall be shared only with those with a specific need to 

accomplish the project. 

3. Certain documents, sketches, videos or photographs and drawings may 

be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.  

Secure such information in separate containers and limit the access 

to only those who will need it for the project.  Return the 

information to the Contracting Officer upon request. 

4. These security documents shall not be removed or transmitted from the 

project site without the written approval of Contracting Officer. 

5. All paper waste or electronic media such as CD’s and diskettes shall 

be shredded and destroyed in a manner acceptable to the VA. 
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6. Notify Contracting Officer and Site Security Officer immediately when 

there is a loss or compromise of “sensitive information”. 

7. All electronic information shall be stored in specified location 

following VA standards and procedures using an Engineering Document 

Management Software (EDMS). 

a. Security, access and maintenance of all project drawings, both 

scanned and electronic shall be performed and tracked through the 

EDMS system. 

b. “Sensitive information” including drawings and other documents may 

be attached to e-mail provided all VA encryption procedures are 

followed. 

F. Motor Vehicle Restrictions 

1. Vehicle authorization request shall be required for any vehicle 

entering the site and such request shall be submitted 24 hours before 

the date and time of access. Access shall be restricted to picking up 

and dropping off materials and supplies. 

2. Separate permits shall be issued for General Contractor and its 

employees for parking in designated areas only. 

1.5 FIRE SAFETY 

A. Applicable Publications: Publications listed below form part of this 

Article to extent referenced. Publications are referenced in text by 

basic designations only.  

1. American Society for Testing and Materials (ASTM): 

E84-2009.............Surface Burning Characteristics of Building 

Materials 

2. National Fire Protection Association (NFPA): 

10-2010..............Standard for Portable Fire Extinguishers 

30-2008..............Flammable and Combustible Liquids Code 

51B-2009.............Standard for Fire Prevention During Welding, 

Cutting and Other Hot Work 
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70-2011..............National Electrical Code 

101-2012.............Life Safety Code 

241-2009.............Standard for Safeguarding Construction, 

Alteration, and Demolition Operations 

3. Occupational Safety and Health Administration (OSHA): 

29 CFR 1926..........Safety and Health Regulations for Construction 

4. VHA Directive 2005-007 

B. Fire Safety Plan: Establish and maintain a fire protection program in 

accordance with 29 CFR 1926. Prior to start of work, prepare a plan 

detailing project-specific fire safety measures, including periodic 

status reports, and submit to Contracting Officer’s Representative and 

Facility Safety Manager for review for compliance with VHA Directive 

2005-007, NFPA 101 and NFPA 241.Prior to beginning work, all employees 

of the contractor and/or any subcontractors shall undergo a safety 

briefing provided by the general contractor’s competent person per OSHA 

requirements. This briefing shall include information on the 

construction limits, VAMC safety guidelines, means of egress, break 

areas, work hours, locations of restrooms, use of VAMC equipment, etc. 

Provide documentation to the Contracting Officer’s Representative that 

all construction workers have undergone contractor’s safety briefing. 

C. Site and Building Access: Maintain free and unobstructed access to 

facility emergency services and for fire, police and other emergency 

response forces in accordance with NFPA 241. 

D. Separate temporary facilities, such as trailers, storage sheds, and 

dumpsters, from existing buildings and new construction by distances in 

accordance with NFPA 241. For small facilities with less than 6 m (20 

feet) exposing overall length, separate by 3m (10 feet). 

E. Temporary Construction Partitions:  

1. Install and maintain temporary construction partitions to provide 

smoke-tight separations between construction areas, the areas that 

are described in phasing requirements, and adjoining areas. 

Partitions to be barrier type B14 as shown on Sheet GI003. Extend the 

partitions through suspended ceilings to floor slab deck or roof. 
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Seal joints and penetrations. At door openings, install Class C, ¾ 

hour fire/smoke rated doors with self-closing devices. 

2. Install one-hour, two-hour, fire-rated temporary construction 

partitions as shown on drawings to maintain integrity of existing 

exit stair enclosures, exit passageways, fire-rated enclosures of 

hazardous areas, horizontal exits, smoke barriers, vertical shafts 

and openings enclosures. 

3. Close openings in smoke barriers and fire-rated construction to 

maintain fire ratings. Seal penetrations with listed through-

penetration firestop materials in accordance with Section 07 84 00, 

FIRESTOPPING. 

F. Temporary Heating and Electrical: Install, use and maintain 

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70. 

G. Means of Egress: Do not block exiting for occupied buildings, including 

paths from exits to roads. Minimize disruptions and coordinate with 

Contracting Officer’s Representative and facility Safety Manager. 

H. Egress Routes for Construction Workers: Maintain free and unobstructed 

egress. Inspect daily. Report findings and corrective actions weekly to 

Contracting Officer’s Representative and facility Safety Manager. 

I. Fire Extinguishers: Provide and maintain extinguishers in construction 

areas and temporary storage areas in accordance with 29 CFR 1926, NFPA 

241 and NFPA 10.  

J. Flammable and Combustible Liquids: Store, dispense and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.  

  K. Sprinklers: Maintain the shortest duration possible between 

disconnecting and removal of the existing sprinklers and the 

installation, testing, and activation of the new automatic sprinklers. 

Approval of sprinkler work with Facility Engineer prior to commencement 

of sprinkler modifications. 

L. Existing Fire Protection: Do not impair automatic sprinklers, smoke and 

heat detection, and fire alarm systems, except for portions immediately 

under construction, and temporarily for connections. Provide fire watch 

for impairments more than 4 hours in a 24-hour period. Request 
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interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS, 

and coordinate with Contracting Officer’s Representative and facility 

Safety Manager. All existing or temporary fire protection systems (fire 

alarms, sprinklers) located in construction areas shall be tested as 

coordinated with the medical center. Parameters for the testing and 

results of any tests performed shall be recorded by the medical center 

and copies provided to the Contracting Officer’s Representative. 

M. Smoke Detectors: Prevent accidental operation. Remove temporary covers 

at end of work operations each day. Coordinate with Contracting 

Officer’s Representative and facility Safety Manager. 

N. Hot Work: Perform and safeguard hot work operations in accordance with 

NFPA 241 and NFPA 51B. Coordinate with Contracting Officer’s 

Representative. Obtain permits from facility Safety Manager at least 24 

hours in advance . Designate contractor's responsible project-site fire 

prevention program manager to permit hot work.  

O. Fire Hazard Prevention and Safety Inspections: Inspect entire 

construction areas weekly. Coordinate with, and report findings and 

corrective actions weekly to Contracting Officer’s Representative and 

facility Safety Manager. 

P. Smoking: Smoking is prohibited in and adjacent to construction areas 

inside existing buildings and additions under construction. In separate 

and detached buildings under construction, smoking is prohibited except 

in designated smoking rest areas. 

Q. Dispose of waste and debris in accordance with NFPA 241. Remove from 

buildings daily. 

R. Perform other construction, alteration and demolition operations in 

accordance with 29 CFR 1926. 

S. If required, submit documentation to the Contracting Officer’s 

Representative that personnel have been trained in the fire safety 

aspects of working in areas with impaired structural or 

compartmentalization features. 

1.6 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (including storage of 

materials) on Government premises to areas authorized or approved by the 
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Contracting Officer. The Contractor shall hold and save the Government, 

its officers and agents, free and harmless from liability of any nature 

occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities 

may be erected by the Contractor only with the approval of the 

Contracting Officer and shall be built with labor and materials 

furnished by the Contractor without expense to the Government. The 

temporary buildings and utilities shall remain the property of the 

Contractor and shall be removed by the Contractor at its expense upon 

completion of the work. With the written consent of the Contracting 

Officer, the buildings and utilities may be abandoned and need not be 

removed.  

C. The Contractor shall, under regulations prescribed by the Contracting 

Officer, use only established roadways, or use temporary roadways 

constructed by the Contractor when and as authorized by the Contracting 

Officer. When materials are transported in prosecuting the work, 

vehicles shall not be loaded beyond the loading capacity recommended by 

the manufacturer of the vehicle or prescribed by any Federal, State, or 

local law or regulation. When it is necessary to cross curbs or 

sidewalks, the Contractor shall protect them from damage. The Contractor 

shall repair or pay for the repair of any damaged curbs, sidewalks, or 

roads.  

(FAR 52.236-10) 

D. Working space and space available for storing materials shall be as 

determined by the Contracting Officer’s Representative.  

E. Workmen are subject to rules of the Medical Center applicable to their 

conduct.  

F. Execute work so as to interfere as little as possible with normal 

functioning of the Medical Center as a whole, including operations of 

utility services, fire protection systems and any existing equipment, 

and with work being done by others. Use of equipment and tools that 

transmit vibrations and noises through the building structure, are not 

permitted in buildings that are occupied, during construction, jointly 

by patients or medical personnel, and Contractor's personnel, except as 



Renovate Medical Surgical Unit       Contract No.:  VA 247-12-D-0005  

W.J.B. Dorn VAMC - Columbia, SC  29209 Delivery Order:  VA247-13-J-1265 

Construction Document Submission Obligation #:  544-C35239  

May 2014 Project No. VA 544-13-102 

 

GENERAL REQUIREMENT 01 00 00 -10 

permitted by Contracting Officer’s Representative where required by 

limited working space.   

1. Do not store materials and equipment in other than assigned areas.  

2. Schedule delivery of materials and equipment to immediate 

construction working areas within buildings in use by Department of 

Veterans Affairs in quantities sufficient for not more than two work 

days. Provide unobstructed access to Medical Center areas required to 

remain in operation.  

3. Where access by Medical Center personnel to vacated portions of 

buildings is not required, storage of Contractor's materials and 

equipment will be permitted subject to fire and safety requirements. 

G. Phasing: To insure such executions, Contractor shall furnish the 

Contracting Officer’s Representative with a schedule of approximate 

phasing dates on which the Contractor intends to accomplish work in each 

specific area of site, building or portion thereof. In addition, 

Contractor shall notify the Contracting Officer’s Representative two 

weeks in advance of the proposed date of starting work in each specific 

area of site, building or portion thereof. Arrange such phasing dates to 

insure accomplishment of this work in successive phases mutually 

agreeable to Medical Center Director, Contracting Officer’s 

Representative and Contractor, as follows:  

H. The building will be occupied during performance of work, but immediate 

areas of alterations will be vacated. 

1. Certain areas of the building will be occupied by Medical Center 

personnel for various periods. 

 Contractor shall take all measures and provide all material necessary 

for protecting existing equipment and property in affected areas of 

construction against dust and debris, so that equipment and affected 

areas to be used in the Medical Centers operations will not be 

hindered. Contractor shall permit access to Department of Veterans 

Affairs personnel and patients through other construction areas which 

serve as routes of access to such affected areas and equipment. 

Coordinate alteration work in areas occupied by Department of 
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Veterans Affairs so that Medical Center operations will continue 

during the construction period.  

2. Immediate areas of alterations not mentioned in preceding 

Subparagraph 1 will be temporarily vacated while alterations are 

performed.  

J. When a building is turned over to Contractor, Contractor shall accept 

entire responsibility therefore.  

1. Contractor shall maintain a minimum temperature of 20 degrees C (68 

degrees F) at all times, except as otherwise specified.  

2. Contractor shall maintain in operating condition existing fire 

protection and alarm equipment. In connection with fire alarm 

equipment, Contractor shall make arrangements for pre-inspection of 

site with Fire Department or Company (Department of Veterans Affairs 

or municipal) whichever will be required to respond to an alarm from 

Contractor's employee or watchman.  

K. Utilities Services: Maintain existing utility services for Medical 

Center at all times. Provide temporary facilities, labor, materials, 

equipment, connections, and utilities to assure uninterrupted services. 

Where necessary to cut existing water, steam, gases, sewer or air pipes, 

or conduits, wires, cables, etc. of utility services or of fire 

protection systems and communications systems (including telephone), 

they shall be cut and capped at suitable places where shown; or, in 

absence of such indication, where directed by Contracting Officer’s 

Representative.  

1. No utility service such as water, gas, steam, sewers or electricity, 

or fire protection systems and communications systems may be 

interrupted without prior approval of Contracting Officer’s 

Representative. Electrical work shall be accomplished with all 

affected circuits or equipment de-energized. When an electrical 

outage cannot be accomplished, work on any energized circuits or 

equipment shall not commence without the Medical Center Director’s 

prior knowledge and written approval. Refer to specification Sections 

26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS, 27 05 11 

REQUIREMENTS FOR COMMUNICATIONS INSTALLATIONS, and 28 05 00 COMMON 
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WORK RESULTS FOR ELECTRONIC SAFETY AND SECURITY for additional 

requirements. 

2. Contractor shall submit a request to interrupt any such services to 

Contracting Officer’s Representative, in writing, 48 hours in advance 

of proposed interruption. Request shall state reason, date, exact 

time of, and approximate duration of such interruption.  

3. Contractor will be advised (in writing) of approval of request, or of 

which other date and/or time such interruption will cause least 

inconvenience to operations of the Medical Center. Interruption time 

approved by Medical Center may occur at other than Contractor's 

normal working hours.  

4. Major interruptions of any system must be requested, in writing, at 

least 15 calendar days prior to the desired time and shall be 

performed as directed by the Contracting Officer’s Representative.  

5. In case of a contract construction emergency, service will be 

interrupted on approval of Contracting Officer’s Representative. Such 

approval will be confirmed in writing as soon as practical.  

6. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction 

project, for such items as water, sewer, electricity, gas or steam, 

payment of such fee shall be the responsibility of the Government and 

not the Contractor.  

L. Abandoned Lines: All service lines such as wires, cables, conduits, 

ducts, pipes and the like, and their hangers or supports, which are to 

be abandoned but are not required to be entirely removed, shall be 

sealed, capped or plugged. The lines shall not be capped in finished 

areas, but shall be removed and sealed, capped or plugged in ceilings, 

within furred spaces, in unfinished areas, or within walls or 

partitions; so that they are completely behind the finished surfaces.  

M. To minimize interference of construction activities with flow of Medical 

Center traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to parking and to 

occupied areas of buildings clear of construction materials, debris 

and standing construction equipment and vehicles. Wherever excavation 
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for new utility lines cross existing roads, at least one lane must be 

open to traffic at all times.  

2. Method and scheduling of required cutting, altering and removal of 

existing roads, walks and entrances must be approved by the 

Contracting Officer’s Representative.  

N. Coordinate the work for this contract with other construction operations 

as directed by Contracting Officer’s Representative. This includes the 

scheduling of traffic and the use of roadways, as specified in Article, 

USE OF ROADWAYS.  

1.7 ALTERATIONS  

A. Survey: Before any work is started, the Contractor shall make a thorough 

survey with the Contracting Officer’s Representative, of areas of 

buildings in which alterations occur and areas which are anticipated 

routes of access, and furnish a report, signed by both, to the 

Contracting Officer. This report shall list by rooms and spaces: 

1. Existing condition and types of resilient flooring, doors, windows, 

walls and other surfaces not required to be altered throughout 

affected areas of building.   

2. Existence and conditions of items such as plumbing fixtures and 

accessories, electrical fixtures, equipment, venetian blinds, shades, 

etc., required by drawings to be either reused or relocated, or both. 

3. Shall note any discrepancies between drawings and existing conditions 

at site.  

4. Shall designate areas for working space, materials storage and routes 

of access to areas within buildings where alterations occur and which 

have been agreed upon by Contractor and Contracting Officer’s 

Representative.  

B. Any items required by drawings to be either reused or relocated or both, 

found during this survey to be nonexistent, or in opinion of Contracting 

Officer’s Representative, to be in such condition that their use is 

impossible or impractical, shall be furnished and/or replaced by 

Contractor with new items in accordance with specifications which will 

be furnished by Government. Provided the contract work is changed by 

reason of this subparagraph B, the contract will be modified 
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accordingly, under provisions of clause entitled "DIFFERING SITE 

CONDITIONS" (FAR 52.236-2) and "CHANGES" (FAR 52.243-4 and VAAR 

852.236-88).  

C. Re-Survey: Thirty days before expected partial or final inspection date, 

the Contractor and Contracting Officer’s Representative together shall 

make a thorough re-survey of the areas of buildings involved. They shall 

furnish a report on conditions then existing, of resilient flooring, 

doors, windows, walls and other surfaces as compared with conditions of 

same as noted in first condition survey report:  

1. Re-survey report shall also list any damage caused by Contractor to 

such flooring and other surfaces, despite protection measures; and, 

will form basis for determining extent of repair work required of 

Contractor to restore damage caused by Contractor's workmen in 

executing work of this contract.  

D. Protection: Provide the following protective measures:  

1. Wherever existing roof surfaces are disturbed they shall be protected 

against water infiltration. In case of leaks, they shall be repaired 

immediately upon discovery.  

2. Temporary protection against damage for portions of existing 

structures and grounds where work is to be done, materials handled 

and equipment moved and/or relocated.  

3. Protection of interior of existing structures at all times, from 

damage, dust and weather inclemency. Wherever work is performed, 

floor surfaces that are to remain in place shall be adequately 

protected prior to starting work, and this protection shall be 

maintained intact until all work in the area is completed.  

1.8 INFECTION PREVENTION MEASURES 

A. Implement the requirements of VAMC’s Infection Control Risk Assessment 

(ICRA) team. ICRA Group may monitor dust in the vicinity of the 

construction work and require the Contractor to take corrective action 

immediately if the safe levels are exceeded. 

B. Establish and maintain a dust control program as part of the 

contractor’s infection preventive measures in accordance with the 

guidelines provided by ICRA Group and as specified here. Prior to start 



Renovate Medical Surgical Unit       Contract No.:  VA 247-12-D-0005  

W.J.B. Dorn VAMC - Columbia, SC  29209 Delivery Order:  VA247-13-J-1265 

Construction Document Submission Obligation #:  544-C35239  

May 2014 Project No. VA 544-13-102 

 

GENERAL REQUIREMENT 01 00 00 -15 

of work, prepare a plan detailing project-specific dust protection 

measures, including periodic status reports, and submit to Resident, 

Contracting Officer’s Representative, and Facility ICRA team for review 

for compliance with contract requirements in accordance with Section 01 

33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES.  

1. All personnel involved in the construction or renovation activity 

shall be educated and trained in infection prevention measures 

established by the medical center. 

C. Medical center Infection Control personnel shall monitor for airborne 

disease (e.g. aspergillosis) as appropriate during construction. A 

baseline of conditions may be established by the medical center prior to 

the start of work and periodically during the construction stage to 

determine impact of construction activities on indoor air quality. In 

addition: 

1. The RE and VAMC Infection Control personnel shall review pressure 

differential monitoring documentation to verify that pressure 

differentials in the construction zone and in the patient-care rooms 

are appropriate for their settings. The requirement for negative air 

pressure in the construction zone shall depend on the location and 

type of activity. Upon notification, the contractor shall implement 

corrective measures to restore proper pressure differentials as 

needed. 

2. In case of any problem, the medical center, along with assistance 

from the contractor, shall conduct an environmental assessment to 

find and eliminate the source. 

D. In general, following preventive measures shall be adopted during 

construction to keep down dust and prevent mold.  

1. Dampen debris to keep down dust and provide temporary construction 

partitions in existing structures where directed by Contracting 

Officer’s Representative. Blank off ducts and diffusers to prevent 

circulation of dust into occupied areas during construction. 

2. Do not perform dust producing tasks within occupied areas without the 

approval of the Contracting Officer’s Representative. For 
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construction in any areas that will remain jointly occupied by the 

medical Center and Contractor’s workers, the Contractor shall: 

a. Provide dust proof one hour fire rated temporary drywall 

construction barriers (barrier type B14 as shown on Sheet GI003) 

to completely separate construction from the operational areas of 

the hospital in order to contain dirt debris and dust. Barriers 

shall be sealed and made presentable on hospital occupied side. 

Install a self-closing rated door in a metal frame, commensurate 

with the partition, to allow worker access. Maintain negative air 

at all times. Polystyrene is not to be used in dust barrier 

construction. 

b. HEPA filtration is required where the exhaust dust may reenter the 

breathing zone.  Contractor shall verify that construction exhaust 

to exterior is not reintroduced to the medical center through 

intake vents, or building openings. Install HEPA (High Efficiency 

Particulate Accumulator) filter vacuum system rated at 95% capture 

of 0.3 microns including pollen, mold spores and dust particles. 

Insure continuous negative air pressures occurring within the work 

area. HEPA filters should have ASHRAE 85 or other prefilter to 

extend the useful life of the HEPA. Provide both primary and 

secondary filtrations units. Exhaust hoses shall be heavy duty, 

flexible steel reinforced and exhausted so that dust is not 

reintroduced to the medical center. 

c. Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm (24” 

x 36”), shall be used at all interior transitions from the 

construction area to occupied medical center area. These mats 

shall be changed as often as required to maintain clean work areas 

directly outside construction area at all times. 

d. Vacuum and wet mop all transition areas from construction to the 

occupied medical center at the end of each workday. Vacuum shall 

utilize HEPA filtration. Maintain surrounding area frequently. 

Remove debris as they are created. Transport these outside the 

construction area in containers with tightly fitting lids. 

e. The contractor shall not haul debris through patient-care areas 

without prior approval of the Contracting Officer’s Representative 

and the Medical Center. When, approved, debris shall be hauled in 
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enclosed dust proof containers or wrapped in plastic and sealed 

with duct tape. No sharp objects should be allowed to cut through 

the plastic. Wipe down the exterior of the containers with a damp 

rag to remove dust. All equipment, tools, material, etc. 

transported through occupied areas shall be made free from dust 

and moisture by vacuuming and wipe down.  

f. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling 

tile prior to replacement. Any ceiling access panels opened for 

investigation beyond sealed areas shall be sealed immediately when 

unattended. 

g. There shall be no standing water during construction. This 

includes water in equipment drip pans and open containers within 

the construction areas. All accidental spills must be cleaned up 

and dried within 12 hours. Remove and dispose of porous materials 

that remain damp for more than 72 hours. 

h. At completion, remove construction barriers and ceiling protection 

carefully, outside of normal work hours. Vacuum and clean all 

surfaces free of dust after the removal. 

E. Final Cleanup: 

1. Upon completion of project, or as work progresses, remove all 

construction debris from above ceiling, vertical shafts and utility 

chases that have been part of the construction. 

2. Perform HEPA vacuum cleaning of all surfaces in the construction 

area. This includes walls, ceilings, cabinets, furniture (built-in or 

free standing), partitions, flooring, etc. 

3. All new air ducts shall be cleaned prior to final inspection. 

1.9 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work removed and from demolition 

of buildings or structures, or parts thereof, shall be disposed of as 

follows:  

1. Reserved items which are to remain property of the Government are 

identified by attached tags or noted on drawings or in specifications 

as items to be stored. Items that remain property of the Government 
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shall be removed or dislodged from present locations in such a manner 

as to prevent damage which would be detrimental to re-installation 

and reuse. Store such items where directed by Contracting Officer’s 

Representative.  

2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from Medical Center. 

3. Items of portable equipment and furnishings located in rooms and 

spaces in which work is to be done under this contract shall remain 

the property of the Government. When rooms and spaces are vacated by 

the Department of Veterans Affairs during the alteration period, such 

items which are NOT required by drawings and specifications to be 

either relocated or reused will be removed by the Government in 

advance of work to avoid interfering with Contractor's operation.  

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 

IMPROVEMENTS  

A. The Contractor shall preserve and protect all structures, equipment, and 

vegetation (such as trees, shrubs, and grass) on or adjacent to the work 

site, which are not to be removed and which do not unreasonably 

interfere with the work required under this contract. The Contractor 

shall only remove trees when specifically authorized to do so, and shall 

avoid damaging vegetation that will remain in place. If any limbs or 

branches of trees are broken during contract performance, or by the 

careless operation of equipment, or by workmen, the Contractor shall 

trim those limbs or branches with a clean cut and paint the cut with a 

tree-pruning compound as directed by the Contracting Officer.  

B. The Contractor shall protect from damage all existing improvements and 

utilities at or near the work site and on adjacent property of a third 

party, the locations of which are made known to or should be known by 

the Contractor. The Contractor shall repair any damage to those 

facilities, including those that are the property of a third party, 

resulting from failure to comply with the requirements of this contract 

or failure to exercise reasonable care in performing the work. If the 

Contractor fails or refuses to repair the damage promptly, the 

Contracting Officer may have the necessary work performed and charge the 

cost to the Contractor. 

(FAR 52.236-9) 
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C. Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for 

additional requirements on protecting vegetation, soils and the 

environment. Refer to Articles, "Alterations", "Restoration", and 

"Operations and Storage Areas" for additional instructions concerning 

repair of damage to  

1.11 RESTORATION  

A. Remove, cut, alter, replace, patch and repair existing work as necessary 

to install new work. Except as otherwise shown or specified, do not cut, 

alter or remove any structural work, and do not disturb any ducts, 

plumbing, steam, gas, or electric work without approval of the 

Contracting Officer’s Representative. Existing work to be altered or 

extended and that is found to be defective in any way, shall be reported 

to the Contracting Officer’s Representative before it is disturbed. 

Materials and workmanship used in restoring work, shall conform in type 

and quality to that of original existing construction, except as 

otherwise shown or specified.  

B. Upon completion of contract, deliver work complete and undamaged. 

Existing work (walls, ceilings, partitions, floors, mechanical and 

electrical work, lawns, paving, roads, walks, etc.) disturbed or removed 

as a result of performing required new work, shall be patched, repaired, 

reinstalled, or replaced with new work, and refinished and left in as 

good condition as existed before commencing work.  

C. At Contractor's own expense, Contractor shall immediately restore to 

service and repair any damage caused by Contractor's workmen to existing 

piping and conduits, wires, cables, etc., of utility services or of fire 

protection systems and communications systems (including telephone) 

which are indicated on drawings and which are not scheduled for 

discontinuance or abandonment.  

D. Expense of repairs to such utilities and systems not shown on drawings 

or locations of which are unknown will be covered by adjustment to 

contract time and price in accordance with clause entitled "CHANGES" 

(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR 

52.236-2).  
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1.12 PHYSICAL DATA  

A. Data and information furnished or referred to below is for the 

Contractor's information. The Government shall not be responsible for 

any interpretation of or conclusion drawn from the data or information 

by the Contractor. 

 (FAR 52.236-4) 

B. Government does not guarantee that other materials will not be 

encountered nor that proportions, conditions or character of several 

materials will not vary from those indicated by explorations. Bidders 

are expected to examine site of work and logs of borings; and, after 

investigation, decide for themselves character of materials and make 

their bids accordingly. Upon proper application to Department of 

Veterans Affairs, bidders will be permitted to make subsurface 

explorations of their own at site.  

1.13 LAYOUT OF WORK  

A. The Contractor shall lay out the work from Government established base 

lines and bench marks, indicated on the drawings, and shall be 

responsible for all measurements in connection with the layout. The 

Contractor shall furnish, at Contractor's own expense, all stakes, 

templates, platforms, equipment, tools, materials, and labor required to 

lay out any part of the work. The Contractor shall be responsible for 

executing the work to the lines and grades that may be established or 

indicated by the Contracting Officer. The Contractor shall also be 

responsible for maintaining and preserving all stakes and other marks 

established by the Contracting Officer until authorized to remove them. 

If such marks are destroyed by the Contractor or through Contractor's 

negligence before their removal is authorized, the Contracting Officer 

may replace them and deduct the expense of the replacement from any 

amounts due or to become due to the Contractor.  

1.14 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets of as-built drawings 

which will be kept current during construction of the project, to 

include all contract changes, modifications and clarifications. 

B. All variations shall be shown in the same general detail as used in the 

contract drawings. To insure compliance, as-built drawings shall be made 
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available for the Contracting Officer’s Representative's review, as 

often as requested. 

C. Contractor shall deliver two approved completed sets of as-built 

drawings to the Contracting Officer’s Representative within 15 calendar 

days after each completed phase and after the acceptance of the project 

by the Contracting Officer’s Representative. 

D. Paragraphs A, B, & C shall also apply to all shop drawings. 

1.15 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on Medical 

Center property and, when authorized by the Contracting Officer’s 

Representative, such temporary roads which are necessary in the 

performance of contract work. Temporary roads shall be constructed by 

the Contractor at Contractor's expense. When necessary to cross curbing, 

sidewalks, or similar construction, they must be protected by 

well-constructed bridges. 

B. When new permanent roads are to be a part of this contract, Contractor 

may construct them immediately for use to facilitate building 

operations. These roads may be used by all who have business thereon 

within zone of building operations.  

C. When certain buildings (or parts of certain buildings) are required to 

be completed in advance of general date of completion, all roads leading 

thereto must be completed and available for use at time set for 

completion of such buildings or parts thereof.  

1.16 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT  

A. Use of new installed mechanical and electrical equipment to provide 

heat, ventilation, plumbing, light and power will be permitted subject 

to compliance with the following provisions:  

1. Permission to use each unit or system must be given by Contracting 

Officer’s Representative. If the equipment is not installed and 

maintained in accordance with the following provisions, the 

Contracting Officer’s Representative will withdraw permission for use 

of the equipment.  
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2. Electrical installations used by the equipment shall be completed in 

accordance with the drawings and specifications to prevent damage to 

the equipment and the electrical systems, i.e. transformers, relays, 

circuit breakers, fuses, conductors, motor controllers and their 

overload elements shall be properly sized, coordinated and adjusted. 

Voltage supplied to each item of equipment shall be verified to be 

correct and it shall be determined that motors are not overloaded. 

The electrical equipment shall be thoroughly cleaned before using it 

and again immediately before final inspection including vacuum 

cleaning and wiping clean interior and exterior surfaces.  

3. Units shall be properly lubricated, balanced, and aligned. Vibrations 

must be eliminated.  

4. Automatic temperature control systems for preheat coils shall 

function properly and all safety controls shall function to prevent 

coil freeze-up damage.  

5. The air filtering system utilized shall be that which is designed for 

the system when complete, and all filter elements shall be replaced 

at completion of construction and prior to testing and balancing of 

system. 

6. All components of heat production and distribution system, metering 

equipment, condensate returns, and other auxiliary facilities used in 

temporary service shall be cleaned prior to use; maintained to 

prevent corrosion internally and externally during use; and cleaned, 

maintained and inspected prior to acceptance by the Government.  

Boilers, pumps, feedwater heaters and auxiliary equipment must be 

operated as a complete system and be fully maintained by operating 

personnel. Boiler water must be given complete and continuous 

chemical treatment.  

B. Prior to final inspection, the equipment or parts used which show wear 

and tear beyond normal, shall be replaced with identical replacements, 

at no additional cost to the Government.  

C. This paragraph shall not reduce the requirements of the mechanical and 

electrical specifications sections.  
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1.17 TEMPORARY USE OF EXISTING ELEVATORS  

A. Contractor will not be allowed the use of existing elevators. Outside 

type hoist shall be used by Contractor for transporting materials and 

equipment.  

1.21 TEMPORARY TOILETS  

A. Contractor may have for use of Contractor's workmen, such toilet 

accommodations as may be assigned to Contractor by Medical Center. 

Contractor shall keep such places clean and be responsible for any 

damage done thereto by Contractor's workmen. Failure to maintain 

satisfactory condition in toilets will deprive Contractor of the 

privilege to use such toilets.  

1.22 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably required amounts of utilities 

available to the Contractor from existing outlets and supplies, as 

specified in the contract. The amount to be paid by the Contractor for 

chargeable electrical services shall be the prevailing rates charged to 

the Government. The Contractor shall carefully conserve any utilities 

furnished without charge.  

B. The Contractor, at Contractor's expense and in a workmanlike manner 

satisfactory to the Contracting Officer, shall install and maintain all 

necessary temporary connections and distribution lines, and all meters 

required to measure the amount of electricity used for the purpose of 

determining charges. Before final acceptance of the work by the 

Government, the Contractor shall remove all the temporary connections, 

distribution lines, meters, and associated paraphernalia.  

C. Contractor shall install meters at Contractor's expense and furnish the 

Medical Center a monthly record of the Contractor's usage of electricity 

as hereinafter specified.  

D. Heat: Furnish temporary heat necessary to prevent injury to work and 

materials through dampness and cold. Use of open salamanders or any 

temporary heating devices which may be fire hazards or may smoke and 

damage finished work, will not be permitted. Maintain minimum 

temperatures as specified for various materials:  

1. Obtain heat by connecting to Medical Center heating distribution 

system.  
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a. Steam is available at no cost to Contractor.  

E. Electricity (for Construction and Testing): Furnish all temporary 

electric services.  

1. Obtain electricity by connecting to the Medical Center electrical 

distribution system. The Contractor shall meter and pay for 

electricity required for electric cranes and hoisting devices, 

electrical welding devices and any electrical heating devices 

providing temporary heat. Electricity for all other uses is available 

at no cost to the Contractor.  

F. Water (for Construction and Testing): Furnish temporary water service. 

1. Obtain water by connecting to the Medical Center water distribution 

system. Provide reduced pressure backflow preventer at each 

connection. Water is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve 

water-use so none is wasted. Failure to stop leakage or other wastes 

will be cause for revocation (at Contracting Officer’s 

Representative's discretion) of use of water from Medical Center's 

system.  

G. Steam: Furnish steam system for testing required in various sections of 

specifications.  

1. Obtain steam for testing by connecting to the Medical Center steam 

distribution system. Steam is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve 

steam-use so none is wasted. Failure to stop leakage or other waste 

will be cause for revocation (at Contracting Officer’s 

Representative's discretion), of use of steam from the Medical 

Center's system.  

H. Fuel: Natural and LP gas and burner fuel oil required for boiler 

cleaning, normal initial boiler-burner setup and adjusting, and for 

performing the specified boiler tests will be furnished by the 

Government. Fuel required for prolonged boiler-burner setup, 

adjustments, or modifications due to improper design or operation of 
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boiler, burner, or control devices shall be furnished by the Contractor 

at Contractor's expense. 

1.23 NEW TELEPHONE EQUIPMENT 

 The contractor shall coordinate with the work of installation of 

telephone equipment by others. This work shall be completed before the 

building is turned over to VA. 

1.24 TESTS  

A. Pre-test mechanical and electrical equipment and systems and make 

corrections required for proper operation of such systems before 

requesting final tests. Final test will not be conducted unless 

pre-tested.  

B. Conduct final tests required in various sections of specifications in 

presence of an authorized representative of the Contracting Officer. 

Contractor shall furnish all labor, materials, equipment, instruments, 

and forms, to conduct and record such tests.  

C. Mechanical and electrical systems shall be balanced, controlled and 

coordinated. A system is defined as the entire complex which must be 

coordinated to work together during normal operation to produce results 

for which the system is designed. For example, air conditioning supply 

air is only one part of entire system which provides comfort conditions 

for a building. Other related components are return air, exhaust air, 

steam, chilled water, refrigerant, hot water, controls and electricity, 

etc. Another example of a complex which involves several components of 

different disciplines is a boiler installation. Efficient and acceptable 

boiler operation depends upon the coordination and proper operation of 

fuel, combustion air, controls, steam, feedwater, condensate and other 

related components.  

D. All related components as defined above shall be functioning when any 

system component is tested. Tests shall be completed within a reasonably 

short period of time during which operating and environmental conditions 

remain reasonably constant.  

E. Individual test result of any component, where required, will only be 

accepted when submitted with the test results of related components and 

of the entire system.  
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1.25 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operating manuals (hard copies 

and electronic) and verbal instructions when required by the various 

sections of the specifications and as hereinafter specified.  

B. Manuals: Maintenance and operating manuals and one compact disc (four 

hard copies and one electronic copy each) for each separate piece of 

equipment shall be delivered to the Contracting Officer’s Representative 

coincidental with the delivery of the equipment to the job site. Manuals 

shall be complete, detailed guides for the maintenance and operation of 

equipment. They shall include complete information necessary for 

starting, adjusting, maintaining in continuous operation for long 

periods of time and dismantling and reassembling of the complete units 

and sub-assembly components. Manuals shall include an index covering all 

component parts clearly cross-referenced to diagrams and illustrations. 

Illustrations shall include "exploded" views showing and identifying 

each separate item. Emphasis shall be placed on the use of special tools 

and instruments. The function of each piece of equipment, component, 

accessory and control shall be clearly and thoroughly explained. All 

necessary precautions for the operation of the equipment and the reason 

for each precaution shall be clearly set forth. Manuals must reference 

the exact model, style and size of the piece of equipment and system 

being furnished. Manuals referencing equipment similar to but of a 

different model, style, and size than that furnished will not be 

accepted.  

C. Instructions: Contractor shall provide qualified, factory-trained 

manufacturers' representatives to give detailed instructions to assigned 

Department of Veterans Affairs personnel in the operation and complete 

maintenance for each piece of equipment. All such training will be at 

the job site. These requirements are more specifically detailed in the 

various technical sections. Instructions for different items of 

equipment that are component parts of a complete system, shall be given 

in an integrated, progressive manner. All instructors for every piece of 

component equipment in a system shall be available until instructions 

for all items included in the system have been completed. This is to 

assure proper instruction in the operation of inter-related systems. All 

instruction periods shall be at such times as scheduled by the 

Contracting Officer’s Representative and shall be considered concluded 
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only when the Contracting Officer’s Representative is satisfied in 

regard to complete and thorough coverage. The Department of Veterans 

Affairs reserves the right to request the removal of, and substitution 

for, any instructor who, in the opinion of the Contracting Officer’s 

Representative, does not demonstrate sufficient qualifications in 

accordance with requirements for instructors above.  

 

1.26 GOVERNMENT-FURNISHED PROPERTY  

A. The Government shall deliver to the Contractor, the Government-furnished 

property shown on the Schedules, and drawings.  

B. Equipment furnished by Government to be installed by Contractor will be 

furnished to Contractor at the Medical Center. 

  C. Storage space for equipment will be provided by the Government and the 

Contractor shall be prepared to unload and store such equipment therein 

upon its receipt at the Medical Center.   

D. Notify Contracting Officer in writing, 60 days in advance, of date on 

which Contractor will be prepared to receive equipment furnished by 

Government. Arrangements will then be made by the Government for 

delivery of equipment.  

1. Immediately upon delivery of equipment, Contractor shall arrange for 

a joint inspection thereof with a representative of the Government. 

At such time the Contractor shall acknowledge receipt of equipment 

described, make notations, and immediately furnish the Government 

representative with a written statement as to its condition or 

shortages.  

2. Contractor thereafter is responsible for such equipment until such 

time as acceptance of contract work is made by the Government.  

E. Equipment furnished by the Government will be delivered in a partially 

assembled (knock down) condition in accordance with existing standard 

commercial practices, complete with all fittings, fastenings, and 

appliances necessary for connections to respective services installed 

under contract. All fittings and appliances (i.e., couplings, ells, 

tees, nipples, piping, conduits, cables, and the like) necessary to make 

the connection between the Government furnished equipment item and the 
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utility stub-up shall be furnished and installed by the contractor at no 

additional cost to the Government.  

F. Completely assemble and install the Government furnished equipment in 

place ready for proper operation in accordance with specifications and 

drawings.  

G. Furnish supervision of installation of equipment at construction site by 

qualified factory trained technicians regularly employed by the 

equipment manufacturer. 

1.27 RELOCATED EQUIPMENT   

A. Contractor shall disconnect, dismantle as necessary, remove and 

reinstall in new location, all existing equipment and items indicated by 

symbol "R" or otherwise shown to be relocated by the Contractor.  

B. Perform relocation of such equipment or items at such times and in such 

a manner as directed by the Contracting Officer’s Representative.  

C. Suitably cap existing service lines, such as steam, condensate return, 

water, drain, gas, air, vacuum and/or electrical, whenever such lines 

are disconnected from equipment to be relocated. Remove abandoned lines 

in finished areas and cap as specified herein before under paragraph 

"Abandoned Lines".  

D. Provide all mechanical and electrical service connections, fittings, 

fastenings and any other materials necessary for assembly and 

installation of relocated equipment; and leave such equipment in proper 

operating condition.  

E. All service lines such as noted above for relocated equipment shall be 

in place at point of relocation ready for use before any existing 

equipment is disconnected. Make relocated existing equipment ready for 

operation or use immediately after reinstallation.  

1.28 STORAGE SPACE FOR DEPARTMENT OF VETERANS AFFAIRS EQUIPMENT  

A. Contractor shall complete approximately 14 square meters (150 square 

feet) of space in building accessible from ground level without use of 

elevators for storage of certain materials and equipment by Department 

of Veterans Affairs.  
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1. Provide such space with adequate light, ventilation and heat in 

season and lock for adequate security. Contractor shall also install 

and connect portion of nearest specified fire protection system 

including all apparatus for instant use to provide water for adequate 

fire protection of storage space.  

2. Storage space shall be turned over to Contracting Officer ninety days 

prior to Completion Date of the buildings involved.  

3. Forward two sets of drawings to Contracting Officer through the 

Contracting Officer’s Representative 120 days prior to Completion 

Date of building; drawings shall indicate those areas which will be 

made available to Department of Veterans Affairs for temporary 

storage.  

B. "Completion Date" shall mean that date as established by Contracting 

Officer upon which Contractor will turn over entire project or portions 

thereof to the Government.  

1.30 SAFETY SIGN  

A. Provide a Safety Sign where directed by Contracting Officer’s 

Representative.  

C. Maintain sign and remove it when directed by Contracting Officer’s 

Representative.  

D. See Standard Detail Drawing Number SD10000-02(Found on VA TIL) of safety 

sign showing required legend and other characteristics of sign. 

E. Post the number of accident free days on a daily basis.  

1.31 PHOTOGRAPHIC DOCUMENTATION  

A. During the construction period through completion, provide photographic 

documentation of construction progress and at selected milestones 

including electronic indexing, navigation, storage and remote access to 

the documentation, as per these specifications. The commercial 

photographer or the subcontractor used for this work shall meet the 

following qualifications:  

1.32 FINAL ELEVATION DIGITAL IMAGES  

N/A 
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1.33 HISTORIC PRESERVATION  

 Where the Contractor or any of the Contractor's employees, prior to, or 

during the construction work, are advised of or discover any possible 

archeological, historical and/or cultural resources, the Contractor 

shall immediately notify the Contracting Officer’s Representative 

verbally, and then with a written follow up.  

1.34 VA TRIRIGA CPMS 

 VA contractors, selected by award to perform work, are required to get 

access to the VA TRIRIGA CPMS.  The TRIRIGA CPMS is the management and 

collaborative environment that the VA uses for all Major, Minor and Non-

Recurring Maintenance (NRM) projects within the Office of Construction & 

Facilities Management (CFM), Veterans Health Administration (VHA), 

National Cemetery Administration (NCA), and the Veterans Benefits 

Administration (VBA).   

 The contractor is solely responsible for acquiring access to the VA 

TRIRIGA CPMS.   

 To gain access to the VA TRIRIGA CPMS the contractor is encouraged to 

follow the licensing process outline as specified below: 

A. Requirement: TRIRIGA is the management and collaborative environment 

that VA uses for all construction projects.  VA requires its contractors 

to procure TRIRIGA access as part of the cost of performance for a VA 

construction related contract. 

B. Access Request and Payment can be made through the following URL 

https://valicensing.oncfi.com/ 

Inquiries or to request additional services, contact the following: 

Craig Alsheimer, Federal Account Manager 

Computerized Facility Integrations, LLC 

18000 West Nine Mile Road 

Suite 700 

Southfield, MI 48075 

https://valicensing.oncfi.com/
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Email: calsheimer@gocfi.com 

Phone:  248-557-4234 Extension 6010; 410-292-7006 

C. Process:  

1. Once the contractor has been notified by VA of the award and a unique 

contract number, the contractor can enter a request for access to 

TRIRIGA at URL https://valicensing.oncfi.com/ 

2. CFI will process the request for access and payment.  CFI will create 

the USER ID and a password. Security provisions required to align the 

contractor to the Contract Number will be entered and an email will 

be generated and submitted to the requestor. 

3. CFI will also provide standard terms and conditions related to the 

transaction and use agreement. 

- - - E N D - - - 

mailto:calsheimer@gocfi.com
https://valicensing.oncfi.com/

